Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Team	Bala Mahalakshmi Konakalla Chenikala Nagendra Kusuma Leela Pittala Mamidi Durga Ambika Hazara Shaik
Project Name	Strategic product placement analysis: unveiling sales impact with tableau visualization

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Data Collection and Extraction of Data	USN-1	1. Collect the dataset 2. Understanding the Data 3. Connecting the dataset with Tableau	3	High	Labala Deekshitha
Sprint-1	Data Preparation	USN-2	Prepare the Data for Visualization	5	High	Maddila Parvathi
Sprint-2	Data Visualization	USN-3	No of Unique Visualizations	4	Low	Labala Deekshitha

Sprint-1	Dashboard	USN-4	Responsive and Design of Dashboard	3	Medium	Komati Krishnaveni
Sprint-1	Story	USN-5	No of Scenes of Story	5	High	Koppala Sailaja
Sprint-2	Performance Testing	USN-6	1. Utilization of Filters 2. No of Calculation Fields 3. No of Visualizations/ Graphs	8	High	Komati Krishnaveni
Sprint-3	Web integration	USN-7	Dashboard and Story embed with UI With Flask	5	High	Koppala Sailaja
Sprint-4	Project Demonstration & Documentation	USN-8	1. Record an explanation Video for the project end to end solution 2 Project Documentation-S tep by step project development procedure	4	High	Labala Deekshitha

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint start date	Sprint end Date (planned)	Story points completed(as on planned end Date)	Sprint release date (actual)
Sprint-1	Data Collection and Extraction of Data	6 days	4/2/2026	10	20	4/2/2026
Sprint-2	Data Preparation	3 days	10/2/2026	13	20	10/2/2026
Sprint-3	Data Visualizatio n	3days	13/2/2026	16	20	13/2/2026
Sprint-4	Dashboard	2 days	16/2/2026	18	20	16/2/2026
Sprint-5	Story	2 days	19/2/2026	21	20	19/2/2026
Sprint-6	Performanc e Testing	2days	21/2/2026	22	20	21/2/2026
Sprint-7	Web integration	2days	22/2/2026	23	20	22/2/2026

Sprint-8	Project Demonstration & Documentation	4 days	23/2/2026	27	20	23/2/2026

Velocity:

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day)

$$AV = \frac{sprint\ duration}{velocity} = \frac{20}{10} = 2$$